KLINELINE BRIDGE OUTREACH ADVISORY GROUP (OAG)
www.clark.wa.gov/klineline
Meeting #4: August 20, 2007
Clark County Public Works Operation Center
4700 NE 78th Street, Vancouver
6:00-8:00 pm

Summary Notes

Permitting Update: Kevin Gray, Linda Small

Permit approved with 47 conditions

Several conditions have issues and may impact timing

Looking for ways to meet project conditions, i.e., separate bridge from stream reconstruction
Washington State Department of Fish and Wildlife (WDFW) understands gravity of situation
Hopeful “decoupling” can go forward

WDFW wants installation of a concrete fish ladder as a condition

County is appealing other conditions that may jeopardize timeline

County meeting on August 23, 2007, with WDFW to find ways to meet needs

Positive feedback from National Marine Fisheries and Department of Energy (Ecology)
Productive meeting with State Representative Fromhold who has offered to assist

Briefed Governor Gregoire’s office (Jim Jacks)

Making every effort to meet reasonable conditions while appealing those that are not

Want OAG kept up to date—transparent process

o OAG Question: Will the formal appeal process be lengthy?

o Answer: Hope to have an expedited agreement

Federal Emergency Management Agency (FEMA) floodplain maps are a wild card

Need statistics regarding success/failure rate of roughened channel—not forthcoming from
WDFW

County pursuing every avenue—appeals, negotiations, and political capital, if necessary
o OAG Question: How soon must the County respond to the 47 conditions?

o Answer: We plan on doing so by either Friday, August 24, 2007, or Monday, August 27,
2007; the letter is drafted. County will email OAG.

o OAG Question: Is the fish ladder cost prohibitive? If not, why not just do it?

o Answer: We're looking at that, but there may be other issues, i.e., engineering, FEMA
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Klineline Bridge Outreach Advisory Group
Meeting #4: August 20, 2007 Summary Notes

Columbian Advertising Options: Carol Doane, Larry Pederson

Businesses marketed together a recommended approach

Strength in numbers

“Custom” publications for Klineline businesses:

o Vendor tabloid format—introduce project (slip sheet, black and white ads)

o Banner page

o Standard page—business profile/story

o Glossy insert/stuffer

o Brochure inserted in The Columbian, either full run or part

Packet proposed by The Columbian is a special discounted rate, and includes color at cost
Bonus elements are possible, but depend on the number of businesses participating
Columbian staff will contact businesses for possible inclusion in package

OAG members need to pre-sell in advance of contact by The Columbian to businesses
Possible mailing to businesses along Highway 99 by the County

o Let businesses know who OAG is

o What marketing opportunities are available?

o County would like to do a head- up mailer

Columbian needs a list of all impacted businesses

Letter from The Columbian introducing partnership

o Message needs to come from impacted businesses and County (not The Columbian)
Need to demonstrate value

Coordinate introduction message with neighborhood association newsletters, etc.

Clusters of merchants will help small business with constrained advanced budgets, i.e., Holly
Park

The Columbian does not broker space

Subcommittee to meet with Carol and Larry to discuss further: Sunny, Bud

Theme/Messaging

Klineline Connection/Konnection
Bridge was named for a specific person with some level of notoriety.
Linda will bring history of bridge and how it got its name to next meeting.

If a name change is pursued, it is recommended that family members of the original named
person be contacted in advance

Help Bridge the Gap

Revisit Theme/Messaging in September
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Klineline Bridge Outreach Advisory Group
Meeting #4: August 20, 2007 Summary Notes

Detour Route, Map Mark-Up

Extend marketing to 78th Street/extension of Padden Parkway
Identify length of detour on signage

County will take information on marked-up maps and bring Detour Map Version Two back to the
September meeting—Dan to assist

Confirmed Details for Road Tour of Impacted Route

September 17, 2007

Meet at Clark County Public Works Operation Center
5:00 p.m. start

6:00 p.m. to 8:00 p.m. regular meeting

10+ interested people

Next Meeting: Monday, September 17, 2007, 6:00-8:00 p.m.
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